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GENERAL INFORMATION

The purpose of this modification is to realignment CLIN ceilings in accordance with DRS' CLIN realignment
proposal dated 1 December 2015, and add primary places of performance. Accordingly, said Task Order is modified
as follows: A conformed copy of this Task Order is attached to this modification for informational purposes only.

The Line of Accounting information is hereby changed as follows:

The total amount of funds obligated to the task is hereby increased from $626,029.40 by $0.00
to $626,029.40.

The total value of the order is hereby increased from $10,352,248.08 by $0.00 to
$10,352,248.08.

CLIN/SLIN From ($) By (8) To ($)
2101
2102
2103
2104
2105
2107
2110
2111

(b)(4)

The Period of Performance of the following line items is hereby changed as follows:

CLIN/SLIN From To






